

# ROADMAP

## DISCLAIMER


























**Dear Kick Ecosystem Community,  
We kindly request your attention to this important notice.**

The roadmap we've laid out reflects our aspirations and commitments. However, please be aware that several aspects of this roadmap are contingent upon external factors, including dependencies on third-party collaborations and regulatory considerations. While we are confident in our technical capacity to deliver as planned, it's important to acknowledge that certain elements may experience delays due to circumstances beyond our control.























Simultaneously, we want to assure you that our team is fully committed to realizing the promised functionality at the earliest opportunity. We appreciate your understanding and continued support.

# Roadmap





















Project name

201920202021202220232024					Scroll down				
January — March		April — June		July — September		October — December			
<div><b>KickID</b></div> <div>User verification service</div>	<div> KickID Pre-alpha</div> <div>Done (03/2019)</div>	<div> KickID Alpha-version (Closed testing)</div> <div>Done (06/2019)</div>		<div> KickID Beta-version (Closed testing)</div> <div>Done (09/2019)</div>		<div> KickID Public Done</div> <div>Done (10/2019)</div>			
		<div> KickID Pre-alpha (Closed testing)</div> <div>Done (06/2019)</div>							
<div><b>KickICO</b></div> <div>Fundraising platform</div>	<div> KickICO Pre-alpha (Closed testing)</div> <div>Done</div>								
<div><b>KickRef</b></div> <div>Referral system</div>	<div> KickRef Pre-alpha (Closed testing)</div> <div>Done</div>	<div> KickRef Alpha-version (Closed testing)</div> <div>Done (06/2019)</div>		<div> KickRef Beta-version (Closed testing)</div> <div>Done (09/2019)</div>		<div> KickRef Public Done</div> <div>Done (10/2019)</div>			
		<div> KickRef Pre-alpha (Closed testing)</div> <div>Done (06/2019)</div>							
<div><b>KickEX</b></div> <div>Cryptocurrency and Digital Assets Exchange</div>	<div> KickEX Research</div> <div>Done</div>	<div> KickEX Pre-alpha (Closed testing)</div> <div>Done (06/2019)</div>		<div> KickEX Alpha-version (Closed testing)</div> <div>Done (09/2019)</div>		<div> KickEX Beta-version (Closed testing)</div> <div>Done (12/2019)</div>			
<div><b>KickMobile</b></div> <div>Mobile app</div>		<div> KickMobile Superapp Research</div> <div>Done</div>		<div> KickMobile Superapp Research</div> <div>Done</div>		<div> KickMobile Superapp Design</div> <div>Done</div>			
<div><b>Kick Ecosystem</b></div> <div>Global Ecosystem Objectives</div>	<div> KickWallet Research</div> <div>Done</div>					<div> KickWallet (Frozen KickTokens explorer) Alpha-version</div> <div>Done (12/2019)</div>			

# Roadmap











	<div> <div>2019</div> <div>2020</div> <div>2021</div> <div>2022</div> <div>2023</div> <div>2024</div> </div>				<div>Scroll down</div> <div></div>
Project name	January — March	April — June	July — September	October — December	
<div>  <b>KickID</b>            User verification service         </div>			<div>  B2B KickID Research           <div>Done</div> </div>		
<div>  <b>KickICO</b>            Fundraising platform         </div>		<div>  KickICO fundraising platform v4.0 Alpha-version (Development starts)           <div>Done</div> </div>	<div>  KickICO fundraising platform v4.0 Alpha-version (Development starts)           <div>Done</div> </div>	<div>  KickICO fundraising platform v4.0 Alpha-version (Development starts)           <div>Done</div> </div>	
<div>  <b>KickRef</b>            Referral system         </div>			<div>  B2B KickRef Research           <div>Done</div> </div>		
<div>  <b>KickEX</b>            Cryptocurrency and Digital Assets Exchange         </div>	<div>  KickEX (Open Beta-testing for all users) Beta-version           <div>Done (02/2020)</div> </div>	<div>  KickEX Open Beta Done (Open Beta-testing for all users)           <div>Done (05/2020)</div> </div> <div>  KickEX Public Done           <div>Done (06/2020)</div> </div>	<div>  KickEX Buyback orders Public Done           <div>Done (09/2019)</div> </div> <div>  KickEX Buying cryptocurrency with fiat Public Done           <div>Done (09/2019)</div> </div>	<div>  KickEX (KickToken unfreeze functionality) Public Done           <div>Done (11/2020)</div> </div> <div>  KickEX: Margin trading Research           <div>Done</div> </div>	
<div> <b>KickMobile</b>            Mobile app         </div>	<div>  KickMobile Superapp Design           <div>Done</div> </div>		<div>  KickMobile Superapp (KickWallet + Exchanger) Alpha-version (Development starts)           <div>Done</div> </div>	<div>  KickMobile Superapp (KickWallet + Exchanger) Alpha-version (Development starts)           <div>Done</div> </div>	
<div>  <b>Kick Ecosystem</b>            Global Ecosystem Objectives         </div>	<div>  KickWallet (Frozen KickTokens explorer) Beta-version           <div>Done (03/2020)</div> </div>	<div>  KickMessenger Public Done           <div>Done (04/2020)</div> </div>			

# Roadmap

	2019				2020				2021	2022	2023	2024	Scroll down 
Project name	January — March				April — June				July — September				October — December
 <b>KickID</b> User verification service													
 <b>KickICO</b> Fundraising platform	 KickICO fundraising platform v4.0 Beta Done <span>Done</span>												
 <b>KickRef</b> Referral system													 KickRef v2.0 Done <span>Done</span>
 <b>KickEX</b> Cryptocurrency and Digital Assets Exchange					 KickEX margin and social trading Research <span>Done</span>								 KickEX Margin Trading Development starts <span>Done</span>
<b>KickMobile</b> Mobile app	 KickMobile Superapp (KickWallet + Exchanger) Public test <span>Done</span>  KickMobile Superapp v1.0 (KickEX trading integrated) Development starts <span>Done</span>				 KickMobile Superapp v2.0 (KickEX trading integrated) Development starts <span>Done</span>				 KickMobile Superapp iOS Done <span>Done</span>  Kick Mobile app v2.0 social features Research <span>Done</span>				 KickMobile Superapp Android (Open testing) Done <span>Done</span>  KickMobile Superapp social functions (iOS) Done <span>Done</span>
 <b>Kick Ecosystem</b> Global Ecosystem Objectives					 KickToken v8 Development starts <span>Done</span>				 KickToken v8 Done <span>Done</span>				 KickToken BSC Done <span>Done</span>

# Roadmap

Project name

	2019	2020	2021	2022	2023	2024	Scroll down ▾
	January — March			April — June			
 <b>KickID</b> User verification service							
 <b>KickICO</b> Fundraising platform							
 <b>KickRef</b> Referral system							
 <b>KickEX</b> Cryptocurrency and Digital Assets Exchange	<div> KickEX margin trading Development starts</div> Done						
<b>KickMobile</b> Mobile app	<div> KickMobile Superapp Android Done</div> Done			<div><div> KickMobile Superapp fundraising Done</div> Pivot to DFA</div>			
 <b>Kick Ecosystem</b> Global Ecosystem Objectives	<div> Kick Ecosystem fiat on-ramp Research</div> Done			<div><div> Kick Ecosystem fiat on-ramp by cards Done (Mercuryo)</div> Done</div>			

# Roadmap

2019 2020 2021 2022 **2023** 2024

Scroll down ▾


## Project name


October — December


 **KickID**  
User verification service

Bugfixing and minor improvements  Continuous development


 **KickICO**  
Fundraising platform

KickICO v3: Fundraising Page Redesign (DFA, security tokens support)  Development starts


KickICO v3: Russian Digital Assets Integration (DFA, security tokens)  Development starts


KickICO v3: Fundraising Functionality Improvement  Development starts


 **KickRef**  
Referral system


KickRef rework into v3  Research


 **KickEX**  
Cryptocurrency and Digital Assets Exchange


 KickEX margin trading core Done (12/2023)


Kick Ecosystem fiat on-ramp, RUB included  Testing


Kick Ecosystem fiat off-ramp, RUB included  Development starts


KickEX margin trading (CFDs)  Development starts


Cryptocards: MIR functionality  Development starts

Marketing Start  Preparing


Negative fees  Research


SubAccounts  Research

KickEX RUB fiat pairs  Research

KickEX Chain Orders Done  Research


KickEX Virtual USD Cards  Research

KickEX Trading Experience Improvements (web, mobile)  Research


KickEX Assets Easy Conversion  Research


KickEX Liquidity Providers Functionality  Research

KickEX Brokers Network Functionality  Research


KickEX Web Design & UX Improvements  Research


**KickMobile**  
Mobile app


KickWallet transition to KickMobile  Development starts


KickEX Cryptocards: Salvador  Research

 **Kick Ecosystem**  
Global Ecosystem Objectives

KickEX El Salvador Incorporation & License Acquisition  Development starts













































KickEX Hong Kong Incorporation  Development starts

KickEX Business Accounts Functionality  Research

Kick Token Ethereum Chain Pegging  Research

# Roadmap

## Project name

	2019	2020	2021	2022	2023	2024	2025
	Spring	Summer	Autumn	Winter			
 <b>KickICO</b> Fundraising platform	<div>Fundraising interface redesign  Development starts</div> <div>DFA/RWA assets listing  Development starts</div>	<div>KickICO v3: Fundraising Page Redesign (DFA, security tokens support)  Open Beta</div> <div>KickICO v3: Russian Digital Assets Integration (DFA, security tokens)  Open Beta</div>	<div>KickICO v3: Fundraising Page Redesign (DFA, security tokens support)  Release</div> <div>KickICO v3: Russian Digital Assets Integration (DFA, security tokens)  Release</div>	<div>KickICO v3: Fundraising Functionality Improvements  Release</div>			
 <b>KickRef</b> Referral system	<div>KickRef rework into v3  Research</div>	<div>KickRef rework into v3  Development starts</div>		<div>KickRef rework into v3  Release</div>			
 <b>KickEX</b> Cryptocurrency and Digital Assets Exchange	<div>Negative fees  Release</div> <div>Margin Trading  Open Beta</div> <div>Marketing stage I  Start</div> <div>Cryptocards: MIR functionality  Development starts</div>	<div>KickEX margin trading (CFDs)  Release</div> <div>SubAccounts  Release</div> <div>KickEX RUB fiat pairs  Release</div> <div>Kick Ecosystem fiat off-ramp, RUB included  Release</div> <div>Marketing stage II  Continuation</div> <div>Cryptocards: MIR functionality  Open Beta</div>	<div>KickEX Virtual USD Cards  Release</div> <div>Cryptocards: MIR functionality  Release</div> <div>Marketing stage III  Launch</div>	<div>KickEX Brokers Network Functionality  Open Beta</div> <div>KickEX Liquidity Providers Functionality  Open Beta</div> <div>KickEX Web Design &amp; UX Improvements  Release</div> <div>KickEX Chain Orders  Release</div> <div>KickEX Trading Experience Improvements (web, mobile)  Release</div> <div>KickEX Assets Easy Conversion  Release</div> <div>Marketing stage IV  Full-power Launch</div>			
<b>KickMobile</b> Mobile app	<div>KickEX Assets Easy Conversion  Research</div>	<div>KickEX Assets Easy Conversion  Development starts</div>	<div>KickWallet transition to KickMobile  Release</div> <div>KickEX Assets Easy Conversion  Open Beta</div>	<div>KickEX Assets Easy Conversion  Release</div>			
 <b>Kick Ecosystem</b> Global Ecosystem Objectives	<div>KickEX Hong Kong Incorporation  Release</div> <div>Ecosystem minor interface redesign (KickEX, KickID, KickICO)  Research</div>	<div>KickEX El Salvador Incorporation &amp; License Acquisition  Release</div>	<div>KickEX Business Accounts Functionality  Release</div> <div>Kick Token Ethereum Chain Pegging  Release</div>	<div>Ecosystem minor interface redesign  Release</div>			

# GLOBAL WORLD DOMINANCE!

WOW!

## So here you are!

We're excited to share that our project is actively progressing, with multiple product launches on the horizon. Some of our services are already operational, including KickRef, KickID, KickMessenger and KickMobile (super)apps, KickICO, and our flagship service, KickEX - a cornerstone of our Ecosystem.

This year is set to be a significant one for us. We're gearing up to introduce an array of new features on KickICO, including DFA/RWA, along with the launch of CryptoCards. Additionally, we're enhancing our fiat gateways to facilitate smoother on- and off-ramps transactions. Improvements to KickRef are also on the horizon, among many other Development startss that are currently either in the research phase or in the pipeline, not yet featured on our roadmap.

Excitingly, we're revisiting the idea of developing our own blockchain. In tandem with this, we're considering the creation of a stablecoin designed to operate independently of external influences, free from potential interference by any corrupted or biased, nationalistically inclined politicians entities, ensuring a more robust and reliable financial instrument for our users. We don't have a precise ETA yet, but it's probable that we will resume our research in 2024. This timeline depends on the success of our other products.

Our venture is global, and there's an opportunity for you to be a part of this journey and earn alongside us. We offer a lucrative referral program for those dedicated to helping us grow the project and its community.

KickEX is more than just a cryptocurrency exchange; it's a user-friendly platform suitable for both seasoned traders and newcomers. It boasts unique tools not found on any other exchange.

If you haven't joined us yet, we invite you to explore at [ref.kickex.com](https://ref.kickex.com). There's no initial fee to participate. Dive in and start your earning journey with us!